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Management Office:
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Implementation:
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Oak Ridge Defense Y-12 D&D Recovery Act
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89-09/10-0253

2002100

PL 111-5, Title IV — Energy and Water
Development, Defense Environmental Cleanup
(H.R. 1-26)

$280.0M

06049, 1111340, FD0410110

Environmental Management (EM)

EM Defense

John R. Eschenberg, Assistant Manager for
Environmental Management, Oak Ridge Office,
eschenbergj@oro.doe.gov

Lee McGetrick, ORO Recovery Portfolio
Manager, Oak Ridge Office,
mcgetricklb@oro.doe.gov

Oak Ridge Office
N/A
N/A

.S UMMARY & OBJECTIVES

Summary:

This Recovery Act project will render the highest risk excess facility at Y-12 (Alpha-5)

ready for decontamination & demolition (D&D) by removing all legacy material;

remediate the most significant source of mercury contamination to surface water at Y-12;

and demolish five dilapidated, contaminated buildings. Specific projects include:

e Prepare the highest risk excess facility at Y-12 (Alpha-5) for accelerated D&D by
completing all legacy material disposition from approximately 613,000 ft2 of floor

space.

¢ Eliminate the most significant source of off-site mercury transport, and the greatest
environmental concern at Y-12, by completing remediation of the Y-12 storm sewers
in the West End Mercury Area (WEMA).

e Complete cleanup of the Y-12 Salvage Yard (7 acres) by removing over 31,000 cubic

yards of scrap material.

e Complete removal of legacy material from the entire second floor (84,000 ft2) of

Beta-4 building.
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e Complete cleanup and demolition of contaminated surplus facilities totaling 150,000
square feet, including Building 9211, Building 9769, Building 9220, Building 9224,
and Building 9735.

e Complete cleanup and demolition of the contaminated surplus Filter House for
Building 9206, eliminating a Defense Nuclear Facilities Safety Board concern.

e Complete expansion of sanitary landfill for disposal of debris and other materials.

e Expand EMWMF disposal facility by approximately 500K yd3 to accept more clean-
up and demolition waste.

By the end of FY 2010 the following will be accomplished:

Expand EMWMF disposal facility by approximately 500K yd3.

Continue removal and disposal of legacy materials.

Continue footprint reduction.

Continue removal and disposal of scrap.

Continue expansion of sanitary landfill.

Continue remediation of the Y-12 storm sewers in the West End Mercury Area.

By the end of FY 2011 the following will be accomplished:

e Remove and dispose legacy materials from ~700,000 square feet.
Decrease footprint by 150,000 square feet.

Complete expansion of the sanitary landfill.

Expand EMWMF disposal facility by approximately 500K yd3.
Remediate the Y-12 storm sewers in the West End Mercury Area.

Deinventory and Demolition Projects:

FIMS ID Description Square Feet (ft ?) Category
9735 Research Services 15,043 Demolished
9201-5 Production (Alpha-5) 613,642 Deinventory
Partial
9204-4 Production (Beta-4) 84,000 Deinventory
9211 Co-Carcinogenesis 83,471 Demolished
9220 Virus Control Lab 22,211 Demolished
Cell Fractionation
9224 System 10,080 Demolished
9769 Labs. 20,050 Demolished
Demolished (Filter
9206 Production Negligible House only)

This Recovery Act work meets the following Department of Energy (DOE) and
Environmental Management (EM) strategic themes and goals:
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DOE Strategic Theme 4 — Environmental Responsibility — Protect the environment by
providing a responsible resolution to the environmental legacy of nuclear weapons
production.

DOE Strategic Goal 4.1 — Environmental Cleanup — Complete cleanup of the
contaminated nuclear weapons manufacturing and testing sites across the United States.

DOE Strategic Theme 5 — Management Excellence - Enabling the Department’s mission
through sound fiscal and program management.

DOE Strategic Goal 5.1 — Integrated Management — Institute an integrated business
management approach throughout DOE with clear roles and responsibilities and
accountability to include effective line management oversight by both Federal and
contractor organizations.

EM Goals — Decontaminating and decommissioning facilities that provide no further
value to reduce long-term liabilities and maximize resources for cleanup. Fulfilling
commitments to reduce risk and complete cleanup across all sites for future generations.

Work Scope Changes:
There are no changes to the scope in the previously approved POP.
Buy Back Work Scope:

Based on the potential availability of funds from unused management reserve and
contingency funds and from cost efficiencies in executing the planned projects, the
following additional candidate projects have been identified should funding become
available.

e Soil characterization

e Soil remediation (e.g., Scrap Yard soils)

e Deactivation/demolition of excess facilities (e.g., balance of Biology complex, Alpha
4, Alpha 5)

e Additional Legacy Material Removal (e.g., remaining floors of Beta-4)

Performance measurement baselines, milestones, and metrics will be developed as
projects are selected and definitized.

Public Benefits:

This project eliminates on-site sources of contamination which reduces the risk of a
release of radioactive or other hazardous substances and potential impacts to the workers,
the public, and the environment. The Y-12 footprint will also be reduced by 150,000
square feet. The Environmental Management Waste Management Facility and Oak
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Ridge Reservation Sanitary Landfill will be expanded to ensure permanent safe disposal
of Oak Ridge Recovery Act project waste. The above activities will help to reduce the
Environmental Management financial liabilities.

Recovery Act Project Impacts:

The legacy environmental Y-12 footprint will be reduced by 150,000 square feet
including the first demolition of process-contaminated buildings and possible release of
valuable real estate for modernization and/or re-use of some kind. Approximately
700,000 square feet of excess facilities will have legacy materials removed and disposed
to reduce risks and to prepare for future demolition. The Y-12 salvage yard project will
remove contaminated scrap material from approximately 7 acres and will make this soil
area accessible for future remediation. The acceleration of the above activities will reduce
the Environmental Management liabilities.

1l. COST & SCHEDULE

Budget

Table 1: Budget Implementation Monthly Obligations (actual obligations to
contractors for Apr 2009 through Feb 2010 and projected obligations to contractors
for Mar 2010 through Sept 2010) ($M)

The Project funding is subject to re-apportionment and will be finalized by
9/30/2010; the Project Operating Plan will then be reissued with an obligations
table.

Table 2: Budget Implementation Actual and Planned Monthly Expenditures (actual costs
for Apr 2009 through Feb 2010 and projected costs for Mar 2010 through Sept 2011 and
then, if applicable, projected annual expenditure in FY2012) ($M)

The Project funding is subject to re-apportionment and will be finalized by 9/30/2010;
the Project Operating Plan will then be reissued with a costs table.

The expenditure profile in Tables 1 and 2 and the performance measures provided in
Table 6 are based on the best available information about the Recovery Act requirements
and pre-work authorization project definitions. Rough order of magnitude estimates have
been developed to date for costs and the associated end-state performance measures. It is
expected that as the detailed estimates and resource-loaded schedules (using Primavera
6.2) are developed, there will be changes to these estimates and performance measures.

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and

reported separately and uniquely, using an approved change control process.
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Table 3: Funds Returned and Offsetting Collections ($M) is not applicable to this
project.

Indirect Costs:
This work will be performed by an existing Management and Integration contractor and

facility and operating contractor utilizing an approved indirect rate structure.

The Management and Integration contractor estimated rates are:
FY 2009 15.5 %, FY 2010 15.5 %, and FY 2011 16.1%.

The facility and operating contractor estimated rates are:
FY 2009 11.8%, FY 2010 10.0%, and FY 2011 9.0%.

Additionally, all Oak Ridge contractor indirect rates are subject to an annual audit review
and require final approval by the contracting officer.

Changes to Baseline Budget

Table 4: Changes to Baseline Budgets ($M)

Not applicable

Milestones:

Milestones for Y-12 Legacy Material Removal

Milestone Date Y-12 Legacy Material Removal OR-0041NewR1.1
3/31/2010 Complete removal of all legacy material from the 4th floor of Alpha-5
9/30/2010 Complete removal of all legacy material from the 2nd floor of Alpha-5
3/31/2011 Complete removal of all legacy material from the 3rd floor of Alpha-5
8/09/2011 Submit Alpha 5 WHP to the regulators
9/30/2011 Complete removal of all legacy material from Alpha-5
9/30/2011 Complete removal of all legacy material from the 2nd floor of Beta-4

Milestones for Y-12 Biology Complex:

Milestone Date Y-12 Biology Complex OR-0041NewR1.2

12/31/2009 Buildings 9211, 9220, 9224, and 9769- Initiate hazardous material and
abatement

3/31/2011 Building 9769 - Complete demolition

9/30/2011 Buildings 9211, 9220, and 9224 - Complete demolition
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Milestones for Y-12 9206 Filter House D&D:

Milestone Date

Y-12 9206 Filter House D&D OR-0041NewR1.3

3/31/2010

9206 Filter House - Initiate Fieldwork beginning with utility isolation

9/30/2011

9206 Filter House - Complete removal

Milestones for Y-12 Facility D&D:

Milestone Date

Y-12 Remedial Preparation OR-0041R1.1

6/30/2010

Building 9735 - Initiate demolition

9/30/2010

Building 9735 - Complete demolition

Milestones for Y-12 Remedial Preparation:

Milestone Date

Y-12 Remedial Preparation OR-0041R1.2

6/30/2009 Part of UEFPC Phase 1l ROD Soils and Scrap Yard

5/13/2010 Submit UEFPC WEMA RAWP

6/25/2010 Y-12 Salvage Yard - Submit Y-12 Salvage Yard (OSY), Scrap
Removal Waste Handling Plan to the regulators

12/31/2010 Y-12 Salvage Yard - Complete disposition of all containerized waste

9/30/2011 Submit PCCR for Salvage Yard Scrap to the regulators

6/30/2011 Y-12 Salvage Yard - Complete disposition of all materials

9/30/2011 Submit PCCR to regulators for approval

Milestones for Disposal Facility Expansion

Milestone Date

Disposal Facility Expansion OR-0041R1.3

10/12/2009 Complete Low Perm Clay Placement
11/30/2009 Complete Final Design

11/24/2009 Complete Geosynthetic Liner Placement
1/14/2010 Complete Regulatory Review of Final Design
2/05/2010 Issue Design for Construction

8/12/2010 Construction Complete — Cell 5

8/31/2010 Regulator Review & Approval of Cell 5 CCR
5/11/2011 CCR Approved

NEPA Compliance: The scope of work is being undertaken pursuant to the

Comprehensive Environmental Response, Compensation, and Liability Act; separate
NEPA reviews are not required. The Oak Ridge Office’s NEPA Compliance Officer will
monitor implementation and, as necessary, determine whether future NEPA review is

required.
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Table 5: Delivery Schedule for Capital Asset Projects is not applicable to this
project.

Note: This Recovery Act Project consists of six subprojects:

Y-12 Legacy Material Removal, which is a new EM Operations activity. IPR was
conducted December 2009

Y-12 Biology Complex, which is a new EM Capital Asset Project. CD2/3
baseline approved December 2009

Y-12 9206 Filter House, which is a new EM Operations activity. IPR was
conducted December 2009

Y-12 Facility D&D, which is a Capital Asset Project. This scope is within the
NTB validated as part of PBS OR-0041. No IPR required.

Y-12 Remediation Preparation, which is an EM Operations activity.

Disposal Facility Expansion - EMWMF & Sanitary Landfills, which is a Capital
Asset Cleanup Project. This scope is within the NTB validated as part of PBS
OR-0041.

11l. PERFORMANCE

Performance Measures:

Performance measures provided in Table 6 are based on the best available information
about Recovery Act requirements and pre-work authorization project definitions. Rough
order of magnitude estimates have been developed to date for costs and the associated
end-state performance measures. It is expected that there will be changes to the estimates
and performance measures.

This Recovery Act scope will be integrated into the Oak Ridge baseline, but tracked and
reported separately and uniquely, using an approved change control process.

Table 6a: Overall ARRA Performance Measures and Targets

Recovery Act Project Identification 2002100

Code
Economic prosperity and national security and
Linkage To S-1 Priorities legacy (see Table 8)
Linkage to Current Program Goal DOE Strategic Theme 4 — Environmental
(if applicable) Responsibility — Protect the environment by

providing a responsible resolution to the
environmental legacy of nuclear weapons
production.

DOE Strategic Goal 4.1 — Environmental Cleanup —
Complete cleanup of the contaminated nuclear
weapons manufacturing and testing sites across the
United States.
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DOE Strategic Theme 5 — Management Excellence -
Enabling the Department’s mission through sound
fiscal and program management.

DOE Strategic Goal 5.1 — Integrated Management —
Institute an integrated business management
approach throughout DOE with clear roles and
responsibilities and accountability to include
effective line management oversight by both Federal
and contractor organizations.

EM Goals — Decontaminating and decommissioning
facilities that provide no further value to reduce long-
term liabilities and maximize resources for cleanup.
Fulfilling commitments to reduce risk and complete
cleanup across all sites for future generations.

ARRA Overall Performance Measure

By the end of FY 2011:
¢ Remove and dispose legacy materials from
~700,000 square feet.

Decrease footprint by 150,000 square feet.

e Remove and dispose 31,000 cubic yards of
scrap.

o Complete expansion of sanitary landfill.

e Expand EMWMEF disposal facility by
approximately 500K yd3.

e Complete remediation of the Y-12 storm
sewers in the West End Mercury Area.

First Year Performance Target

By the end of FY 2009 initiate procurement actions

and/or mobilize work force to:

e Remove and dispose legacy materials.

o Decrease footprint.

e Remove and dispose scrap.

e Expand the sanitary landfill Expand EMWMF
disposal facility.

e Remediate the Y-12 storm sewers in the West
End Mercury Area.

Q3 - Project-Level Quarterly
Performance Milestone(s)

e NNSA-Y-12 Site Office issues interim Work
Authorization Directive to the contractor to
initiate Recovery Act work.

e Alpha-5 and Beta-4 - Mobilize radcon and
industrial hygiene teams to initiate health and
safety characterization, initiate legacy material
removal, complete first shipment of waste for
disposal.
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West End Mercury Area - Issue Request for
Proposal for inspection storm sewers.

Salvage Yard - Mobilize subcontractor, initiate
legacy material removal, initiate container
characterization and re-packaging operations,
complete first off-site shipment of waste for
disposal.

Environmental Management Waste Management
Facility - Start expansion construction, award
Expansion Construction Quality Assurance
subcontract.

Q4 - Project-Level Quarterly
Performance Milestone(s)

Alpha-5 and Beta-4 - Complete Waste Handling
Plans for legacy material disposal and salvage
yard debris.

West End Mercury Area - Complete Video
Inspection of storm sewers, complete
"Engineering Study" reporting on results of storm
sewer inspection.

Biology Complex Buildings 9211, 9220 and
9224 - Issue hazardous material abatement
subcontract Request for Proposal.

Second Year Performance Target

By the end of FY 2010:

Expand EMWMEF disposal facility by approximately
500K yd3.

Continue removal and disposal of legacy
materials.

Continue footprint reduction.

Continue removal and disposal of scrap.
Continue expansion of sanitary landfill.
Continue remediation of the Y-12 storm sewers
in the West End Mercury Area.

QL1 - Project-Level Quarterly
Performance Milestone(s)

Alpha-5 - Complete removal of enough excess
nuclear material to downgrade the facility hazard
category to a “non-nuclear facility”.

Buildings 9211, 9220, 9224, and 9769 - Initiate
hazardous material abatement.

Sanitary Landfill - Initiate development of bid
package for sanitary landfill expansion.

Sanitary Landfill - Complete design.
Environmental Management Waste Management
Facility - Complete installation of the clay liner.
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Q2 - Project-Level Quarterly
Performance Milestone(s)

Alpha-5 - Complete removal of all legacy
material from the 4th floor.

9206 Filter House - Initiate field work, beginning
with utility isolations.

Sanitary Landfill - Complete regulatory review of
sanitary landfill expansion final design.

Sanitary Landfill - Award sanitary landfill
expansion subcontract.

Environmental Management Waste Management
Facility - Complete installation of geosynthetic
liner.

Q3 - Project-Level Quarterly
Performance Milestone(s)

West End Mercury Area - Complete Remedial
Action Work Plan/Waste Handling Plan for the
storm sewers.

Beta-4 - Complete removal of legacy material
from the high bay and office areas on the 2nd
floor.

Building 9735 - Initiate demolition.

Q4 - Project-Level Quarterly
Performance Milestone(s)

Alpha-5 - Complete removal of all legacy
material from the 2nd floor.

Building 9735 - Complete demolition.
Environmental Management Waste Management
Facility - Complete Cell Expansion construction
and gain Regulatory approval.

Table 6b. Y-12 Legacy Material Removal Detailed ARRA-Specific Project
Performance Measures and Targets

Y-12 Legacy Material Removal OR-0041NewR1.1

FY FY FY FY FY FY FY FY FY FY FY Total
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 ARRA
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Yearly | Target
Target | Target | Target | Target | Target | Target | Target | Target | Target | Target Target
D&D Debris and
Remediated Soil
Disposed (MLLW 868 3287 | 245 | 3% | 1503 | 2152 | 1829 | 495 | 495 0 0 11,270
LLW, Industrial)
Facility Square
Footage Demolished 0 0 0 0 0 0 0 92,771 0 613,000 0 705,771
(gross square feet)
LLW Disposal 0 654 1,183 711 488 420 420 420 106 0 0 4,402
MLLW Disposal 0 0 10 4 200 214 804 1,968 1,968 | 1,968 0 7,136
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Table 6¢. Y-12 Biology Complex Detailed ARRA-Specific Project Performance

Measures and Targets

Y-12 Biology Complex OR-0041NewR1.2

FY FY FY FY FY FY FY FY FY FY FY Total
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 ARRA
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Yearly Target
Target | Target | Target | Target | Target | Target | Target | Target | Target Target Target
Buildings
Demolished 0 0 0 0 0 0 0 0 4 0 0 4
D&D Debris and
Remediated Soil
Disposed 0 0 811 1,283 664 2,251 | 10,084 0 0 0 0 15,093
(MLLW, LLW,
Industrial)
Facility SQ 0 0 0 0 0 0 0 0 135,812 0 0 135,812
Footage
Demolished
Industrial Facility 0 0 0 0 0 0 0 0 4 0 0 4
Completions
MLLW Disposal 0 0 0 0 0 129 | 13,018 | 6,380 0 0 0 19,527
Table 6d. Y-12 9206 Filter House D&D Detailed ARRA-Specific Project
Performance Measures and Targets
Y-12 9206 Filter House D&D OR-0041NewR1.3
FY FY FY FY FY FY FY FY FY FY FY Total
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 ARRA
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Yearly | Target
Target | Target | Target | Target | Target | Target | Target | Target | Target | Target | Target
D&D Debris and
Remediated Soil
Disposed 0 0 5 0 0 0 0 0 0 0 0 5
(MLLW, LLW,
Industrial)
LLW Disposal 0 0 0 0 0 0 0 38 57 18 0 113
Table 6e. Y-12 Facility D&D Detailed ARRA-Specific Project Performance
Measures and Targets
Y-12 Facility D&D OR-0041R1.1
FY FY FY FY FY FY FY FY FY FY FY Total
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 ARRA
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 | Yearly | Target
Target | Target | Target | Target | Target | Target | Target | Target | Target | Target | Target
Buildings
Demolished 0 0 0 0 0 1 0 0 0 0 0 1
D&D Debris and
Remediated Soil
Disposed 0 0 0 76 | 1834 0 0 0 0 0 0 1,910
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(MLLW, LLW,
Industrial)

Facility Square
Footage
Demolished
(gross square
feet)

15,043

15,043

Industrial Facility
Completions

LLW Disposal

31

31

Table 6f. Y-12 Remedial Preparation Detailed ARRA-Specific Project Performance
Measures and Targets

Y-12 Remedial Preparation OR-0041R1.2

FY FY FY FY FY FY FY FY FY FY FY Total
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 | ARRA
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Yearly | Target
Target | Target | Target | Target | Target | Target | Target | Target | Target | Target | Target
D&D Debris and
Remediated Soil
Disposed 0 25 0 0 2,338 | 3,174 | 2,300 0 0 0 0 7,837
(MLLW, LLW,
Industrial)
LLW Disposal 0 0 1,490 0 0 0 0 0 0 0 0 1,490
MLLW Disposal 0 0 0 0 259 353 | 1,299 | 4,060 4,370 0 0 10,341
Remediation 0 0 0 0 0 0 0 0 0 0 1 1
Complete
Table 6g. Disposal Facility Expansion Detailed ARRA-Specific Project
Performance Measures and Targets
Disposal Facility Expansion OR-0041R1.3
FY FY FY FY FY FY FY FY FY FY FY Total
2009 2009 2010 2010 2010 2010 2011 2011 2011 2011 2012 ARRA
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Yearly | Target
Target | Target | Target | Target | Target | Target | Target | Target | Target | Target | Target

None Applicable

National Strategic Benefits

Table 7: National Strategic Benefits is not applicable to this project.
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V. MANAGEMENT

Secretarial-level Items

The initiatives outlined in this plan support the following Secretary of Energy’s priorities:
- Economic Prosperity
- National Security and Legacy

Table 8: Secretary's Priorities

Secretary’s Priorities Project Impacts Project Impacts
(Qualitative) (Quantitative)

Science and Discovery

Clean, Secure Energy

Economic Prosperity Jobs Create or preserve jobs.

National Security and Removal of legacy material | Remove and dispose

Legacy from the highest risk legacy materials from
excess facilities at the Y-12 | ~700,000 square feet.
site. Demolish 5 Decrease footprint by
contaminated facilities. 150,000 square feet.
Remediate on-site storage | Remove and dispose
salvage yard. 31,000 cubic yards of

scrap.
Climate Change

Collaboration and Coordination:

The following external partners will play a vital role in the successful completion of the
Recovery Act scope:
e Regulatory
o Environmental Protection Agency, Region IV
o Tennessee Department of Environmental Conservation
o Tennessee Department of Transportation
o Defense Nuclear Facilities Safety Board
e License Disposal Sites
o Nevada Test Site
o Energy Solutions, Utah
o Other Available Commercial Facilities
e Other Stakeholders
o Oak Ridge Site Specific Advisory Board

Federal Infrastructure Investments:

There are no infrastructure investment project activities associated with this Recovery
Act Project.
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However, ancillary benefits will be achieved through the elimination of facilities
resulting in reduced electrical power consumption and corresponding reduction of
greenhouse gas emissions. Reuse/Recycle of excess materials could result in reduced
consumption in fossil fuels required to process raw materials.

Line Management:

Oak Ridge will use existing business and project management systems and practices to
effectively monitor and report on the Recovery Act projects, including:

e Fully implement all Recovery Act transparency and reporting requirements
through modifications to the contract that will fund this Recovery Act Project.

o Continue applying project management principles to Recovery Act Project
execution, including reviewing and validating Environmental Management
project cost and schedule baselines consistent with the Department of Energy’s
Order 413.3A and identifying project risks and strategies for managing them.

e Continue monitoring of the contractors’ Earned Value Management System
reports to ensure the Recovery Act Project is on track and, if not or if trends are in
a negative direction, to develop and implement corrective actions.

e Use an Integrated Project Team of Federal and contractor staff with project
knowledge and subject matter expertise essential to the successful planning and
execution of the project — including safety, risk management, engineering, quality
assurance, contracts administration, and project controls.

e Conduct periodic project reviews to inform senior management of the status of the
Recovery Act projects.

Needs from Staff Offices

e Timely business clearance approval or waiver from Headquarters for large
procurement actions.

e Priority execution of security clearance requests.

e Timely coordination with National Nuclear Security Administration.

1) Human Capital

Oak Ridge is committed to ensuring the safety of workers and the public during the
accomplishment of the additional work under the Recovery Act, and additional
measures and personnel are required beyond those currently in place. Accordingly,
the current Environmental Management and NNSA contractors who will be
performing work funded under Recovery Act have existing Safety Assurance Plans.

We have completed our staffing analysis to ensure we are able to perform adequate
oversight of this work to ensure the safety of workers and the public. Oversight plans
have been established and as additional work is mobilized, staffing requirements are
reviewed. Additional requirements for Facility Representatives, Safety System Subject
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Matter Experts, project control engineers/specialists, estimators, and schedulers will be
determined and provided as necessary through Technical Support Services Contract(s).

Table 9: Information on Hiring Under the Recovery Act

# & Type of Positions
(Title, Series and Grade)

Location Federal or
(HQ or Field — | Contractor
w/location)

Timeframe (1-6mos;
6+mos; other; specify date
needed if possible)

Note: Oak Ridge requirements for Recovery Act projects are included in the Oak Ridge
Defense ORNL D&D Recovery Act Project Operating Plan.

2) Procurement

Table 10: Procurement Plans:

Work to be completed through existing Management and Integration contractor and

facility and operating contractor.

Activity Type New/Exist | Changes (E), | Status Expected | Issues
(N/E) Needs (N) Complete | (Y/N)

Signed Contract | Existing Modification | Modification | N/A N

modification executed

including Sept 2009

definitization of

change order for

Bechtel Jacobs

Company

contract

Issue funding Contract | Existing Modification | Funding N/A N

modification for modification

the Babcock and executed

Wilcox Y-12 May 2009

contract

Other procurement actions that will be required include analytical and technical support.
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